
INTEROFFICE MEMORANDUM

May 13, 2020DATE:

Mayor Dave Kemer and
Members of the Board of County Commissioners

TO:

Department of Engineering
and Public Works David L. Ricks, P-E.^^r^

County Engineer

FY 2019 Annual Report Thoroughfare Roads

FROM:
P.O. Box 21229

West Palm Beach, FL 33416-1229

(561) 684-4000

FAX: (561) 684-4050

www.pbcgov.com

RE:

Mayor Kemer and the Board of County Commissioners, this is the regular update
on Thoroughfare Roads. Attached is a detailed summary. The Construction Status
report (see Exhibit 1) addresses a total of fifty (50) projects. Constmction projects
include intersection improvements, bridges, slope protection, seawall repair,
drainage improvements, safety improvements, milling and resurfacing, and
miscellaneous roadway work resulting in approximately 18.70 road miles (29.40
new lane miles) at a total cost of $92.01 million.

Palm Beach County
Board of County
Commissioners

Dave Kerner, Mayor Seven (7) constmction contracts were awarded during the Fiscal Year 2019. These
projects total $22,658,000, which, when completed, will add 0.1 lane miles to the
County’s Thoroughfare roadway system, (see Exhibit 2).

Robert S. Weinroth, Vice Mayor

Hal R. Valeche

Gregg K. Weiss A total of 4 construction projects were funded and awarded, resulting in a SBE
commitment of 48.78% for County funded projects, (see Exhibit 3). A total of 15
projects were finaled, which resulted in SBE achievement of 34.95%, totaling
$6,423,867.24 (see Exhibit 4).

Mary Lou Berger

Melissa McKinlay

Mack Bernard

During the current fiscal year, (FY 2020) twenty-one (21) projects totaling
$65,462,000 are scheduled to be bid and awarded. When completed, these projects
will provide an additional 20 lane miles of roadway (see Exhibit 5).

County Administrator

ec:Verdenia C. Baker
Verdenia C. Baker, County Administrator
Theresa Lawrence, Executive Assistant III
Patrick W. Rutter, Assistant County Administrator
Todd Bonlarron, Assistant County Administrator
Tanya N. McConnell, P.E., Deputy County Engineer
Steve Carrier, P.E., Assistant County Engineer
Motasem Al-Turk, P.E., Director, Traffic Engineering
Joanne Keller, P.E., Director, Land Development
Alexis Willhite, Director, Administrative Services
Mark Tomlinson, Director, Constmction Coordination
Daryl Dawson, Director, Road & Bridge
Morton Rose, P.E., Director, Roadway Production
Clinton Forbes, Executive Director, Palm Tran
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Prorect

Numb€r
Project Neme, Llmlts

ROADWAY PRODUCTION DIVSION
coNSTRUCTION STATUS (AS OF 9/30/19)

Oeacrlptlon
Conslructlon

Costs

Mit. $

Road

Mlles

Lan6

Mll66

Projocts Und€r Construction Starl'Finish (1)

2012501

2005502

20t 6508

2003501

2012503

20r35274

20,13s19

201353,1

2013s29 (2)

20135294 (2)

2013521 (3)

2O1352s (3)

200351,1

201552s0

201451a

20r3526

2013522 (1)

2014il2 (1)

2013107

201A512

200,6506

2014519

200210,g

Atlantlc Ave. and Florlda'r Tumplke

Aultrrllen Ave. and Palm B6ach Lake3 Blvd.

Belved€re Rd. at Sanlbury'. Way

C.mlno R€al Rd./Boca Club over lntracoa.trl Wlte ay B.ldg. Rehabllltatlon

Glrdo! Rd. at Buni Rd.

Lyoni Rd., Cllnt Mooro Rd, to N, ot LWDO L-39 Csnal

Northlake Bh.d, & Mllnary Tr.ll
Palmotto Park Rd., SW 7th Av6. to SW sth Avo.

Roebuck Rd..Jog Road to Haverhill Rd.

Roobuck Rd, and Jog Rd.

Sandatfoot Blvd. and S.R.7

S.W.3.d St., S.R. 7 to E. o, S.R. 7

Sllvor Boach Rd., E, ot Cono.Bs Av€. to Old Dlxle Hwy.

lntoBoctlon lmploYomontt

lr{orsection lmprovoments

lntaEectlon lmprovement3

Brldgo Rehabllltatlon

lntoBoctlon lmprovamonl3

0.7 ml., /iL

lntoBecllon lmprovamanl3

0.2 ml., /96 L

1.0 ml,5 L
lnteBactlon lmprovamanG

Brldgo Replacement
gridge Replacomont

0.9 ml., 2,3 L

0.2

0.5

0.1

0.'l

0.1

0.7

0.1

0.2

6'19 - 8/20

7118.1211A

7/19 - t0''t9
't,t8 - 5/'19

'I19 -1t',19

11118.7119

1' t9

Postpon€d

3118 - 21195.026

3.000

4.800

1.3

0.,1

0.9

6/18 .8/19

6It8 - 8/t9

1t19 - ?t20

1.200

1.200

2.000

8.892

0.3(m

2.700

1.112

5./O0

0.653

0.400

2.336

14.136

3.500

't.230

3.084

1.X25

2.079

o.2

0.5

0.1

2.0

0.1

1.1

0.1

2.O

2.0

0.4

0.9

l3 Projects 35.930

tlotes: (1) Sta|t dete ls notlce to p.ocoad dale, Finlsh dale ls the schadulad contract comple on de/€ et the time of thls rcport.

(2) Prclects *2013529 and *2013529A comblnad aDd let as one contact.
(3) Propcts t2013521 and *2013525 comblned end let as one contnct.

Proj6cts Substantlally Complgtg ( sgml.flnal inspectlons are compl€te ) Sub. Completo

CR 880, W. of Twenty Mll€ Bend Slope Protectlon

Davls Rd. ov€r LWOO L-6 Canal

Flavor Plct Rd., SR 7lo easl of Lyons Rd,

Hood Rd. - E. of Florlda'3 Tu.nplke to W. ofCentrel Blvd.

Hood Rd. anal Central Blvd.
Lentane Rd. a Edgeclltf Ave.

M.ck D.lry Rd.,lndlantown Rd.lo Old lndlantown Rd.

Old Olxle Hwy., Park Avo. to Northlake 8lvd.
S.W. 18th St. and lrlltsry T .

Toney Penna Dr. and Old Dlxle Hwy.

Slope Protection

Brldge Replacement

1.0 ml,2L
1.2 ml, 4L lncludes new Brldge over l-95

lnte..ectlon lmprovemont3

lnloEection lmprovemonts

0.7 ml., 2 L

0.9 ml, 3 L

lnlorreclion lmprovemonL

lnteasectlon lmprovomonb

0.0

0.0

1.0

1.5

1.5

0.7

0.9

0.4

0.1

0.1

0.1

0.9

2.0

0.1

9/19

9/19

9/18

9/19

9/19

8/19

12i15

9/19

5/18

12t18

0.0

2.O

2.0

1.9

'10 Proiects 29.243 6.100 9.1

No/€s: (1) Prclecb #2013522 .nd *2011,502 conbined en.l let es one contrect.

ROADWAY PROOUCIION OIVISION ANNUAI REPORT FY 20 I O

4.6 9.7



Prolect

Numbcr
Prolect Name, Limits

ROADWAY PRODUCTION DIVSION
coNSTRUCTTON STATUS (AS OF 9/30/19)

Oescription
Conslructlon

CosG

i,tll. $

Road

Miles

Lane

Mll€s

Proiects Finalod ( accopted by contract roview comminec ) Finaled

201608s

2013601

20070584

2015518

2015504

2015525C

2006s00

2015506

2o1ast5

2015't03

2013530

201050.{4

2013523

201€00

20 t 1906

20191't6

2016605

2016509A

2019100

Lake lda Rd. and Oopot Avo.

Lyons Rd. at Sonoma Lako Blvd., S. o, Charleston

Okeechobee Blvd. and Jog Rd.

Orange Blvd. Rlght Turn Lene Erlension

lnteBectlon lmprovements

Turn Lane Moficlations

lntersection lmprovements

Right Turn Lane Exlension

Bishof, Rd., Dead End to Jog Rd.

Canal Polnt Pedo3trlan Brldge

Center St., Thelma Avo. to Woodland Estates Or.

Congress Ave., N. ot Okoochobe€ Blvd. to War€ Or.

Coral Rldga Dr., S. County ReOlonal Park N. Enlrance to 750' N.

CR 880, W. ot Twanty Mllo B€nd Slope Protecllon - Phase lV

lndiantown Rd. & Juplle. Ferm3 Rd.

Klrk Rd. over LWDD L-5 Csn.l

Klrt Rd. S. over LWDD L-7 Canalto Pot 'O Gold St.

Llnton Blvd. and S. F.d.ral Hqy.

Lyons Rd., Hlllsbo.o Canrlto SW 18th Street

Lyon3 Rd.; Lantana Rd to N. ot LWDO L-14 Canal

Purdy Lane, Forort Hlll Elemontaryto East oI Malor Driye

Sh.rwood Fo.6t Blvd. ovor LWDD L{ Canal

Wallis Rd., LWOO E-3 Canalto Haverhlll Rd.

Roadway & Drainage lmprovem6nti

B.ldgo

0.3 ml, 3 L

Brldge Replacement wrculvort 4Llo 5L

0.1 ml,2L
Slop€ Protecllon

lnteGectlon lmprovements

B.ldge Replacement. Culvert

0.1 ml3 L, Brldgo Replac€mont4ulvert

lnteGecllon lmprovement!

0.3 ml, 6 L

Wlden 2L lo 4LD

0.2 ml., 3 L, Brldge Replacement

Bddge Widenlng

Pethwey

2.O

0.3

o.2

0.3

0.0

0.3

2.O

0.1

0.1

2.O

1.4

I
0.0

0.0

0.812

1.583

0.400

1.067

0.653

1.100

0.849

1.207

0.700

1.612

4.307

2.398

0.705

0.900

0.1

0.3

0.2

0.0

0.0

0.3

0.1

0.1

0.1

0.3

0,9

0-2

0.1

0.6

9/19

12t18

7119

t0/'t8

6'19

3/19

419

,19
3''r 9

7119

2119

1/19

8i 19

5/19

11t18

15 Projects 18.293 3.3 9.7

Projects Under Construction (Annual Contract) Slart - Flnl6h

711912020 -TBD

1Z1A - 9t19

09/19 - TBD

ztg - 9/19

ROADWAY PRODUCTION OIVISION 
'tl\lNUAI 

RE'IORI FY 2019



Prolect

Number
Project Name, Llmlts

ROADWAY PRODUCTION DIVSION
coNSTRUCTtON STATUS (AS OF 9/30/19)

DoBcrlptlon
Construction

Costs

M[. $

Road

Mlles

Lane

Miles

Projocts Finalod (Annual Contract)

20r8605

2016107

2014226

2016t00

2014614A

2012600

Lyon3 Rd. at Sonoma Lak6 Blvd,, S. ofCharl.rton
Palmetto Park Rd. and Boc6 Rlo Rd.

Jog Rd. and Melaleuca Ln.

Okeechot€e Blvd. and Sko$ Rd.

Jog Rd. over FL-Tpk.

Ltwronce Rd. ov6r LWDO L-17 Canal

Turn Lane Modlllcatlonr

lntel1.octlon lmprovoment3

lnlaraectlon lmprovem6nt!

lntoraoctlon lInprovemont3

ADA/Sldewalk

Culveat Raplacement

0.08s

0.1t4

0.047

0.198

0.45

0.,U4

0.0

0.1

0.1

0.1

0.0

0.0

0.0

0.t

0.1

0.1

0.0

0.0

9/19

11t18

4t19

2119

8/18

8/18

6 ProjecfB 1.U2 0.3

Project3 by Othors

20176i2

2015606

Nonhhk€ Blvd. Enlrance at Avenir (Developcr)

SR 80 and Lyons Rd., Sanibury's Way(FDOT)

Wdsnlng .6 L

lntelrec{lon lmprovement

1.5

5.7

0.60

3.80

0.6

0.0

2 Projects 1.200 4.4 0.6

P.B.C. Construction Project Totals - 50 Projects 92.01

ROADI{AY PROOUCT ON OIVISION ANNUAL REPORT FY 2019 EXH€II "1", PAGE 3 OF 3

18.70 29.10



ROADWAY PRODUCTION DIVSION
CONSTRUCTION CONTRACT AWARDS FY 2019

Project

Number
Proiect Name, Limits Oescription

Miles Bid ($x1ooo) Award Date

Act.

Mgr. /

Eng.Ln. Est. Actual

FY 2019 Project Contracts

2016508 Belvedere Rd. at Sansbury's Way lntersection lmprovements 0.0 0.0 $589 $549 4116t19 DY/MA

2015525D CR 880 Slope Stabilization (Phase V) Slope Stabilization 0.0 0.0 $'t,622 $998 4t16t19 DY

2013',t07 Lantana Rd. at Edgecliff Ave. lntersection lmprovements 0.0 0.0 $170 $226 4t16t19 KFIAK

20'18512 Mack Dairy Rd., from lndiantown Rd. to Old lndiantown Rd. 0.7 mi., 2L 0.7 0.1 $1,269 $885 3t'l2t't9 DY/WC

FY 2019 Proiect Contracts TOTAL 4 Projects o.7 0.1 3,650 2,658

FY 2019 Annual Contracts

2018050 Annual Landscaping 0.0 $1,000 $1,000 't1t20l't8 HK

201805'l Annual Milling & Resurfacing 0.0 0.0 $16,000 $16,000 't0116t18 HK

2019050 0.0 0.0 $3,000 $3,000 9/10/19 HK

FY 2019 Annual Contracts TOTAL 3 Projects 0.0 0.0 20,000 20,000

7 Projects 0.1 23,650 22,658

EXHIBIT "2". PAGE 1 OF 1

Rd.

0.0

lennuat lTraffic Signal

FY 2019 TOTAL 0.7

ROADWAY PRODUCTION DIVISION ANNUAL REPORT FY 2019



ROADWAY PRODUCTION DIVISION
SBE GOAL AND CONTRACTOR COMMITMENT FOR PROJECTS AWARDED

Proiect
Number

Project
Name

Award
Amount

ContractorAward/Minus
Contingent ltems

SBE Goal Contractor Commitment

%$$$$

FY 2019 County Funded Projects

2016508 Belvedere Rd. at Sansbury's Way $549,770.25 $533,839.45 R&O Paving, LLC. 15.00% $20'r,996.70

201ss25D cR 880 Slope Stablilization (Phase V) $998,61s.00 $997,225.00 15.00% 85.00% $847,541.25

2013107 Lantana Rd. at Edgecliff Ave. s226,214-01 $208,466.91 Rosso Site Development, lnc 15.000/o $94,061.91

Mack Dairy Rd., from lndiantown Rd. to Old lndiantown Rd. $885,066.94 t877,366.94 J.W. Cheatham, LLC. 15.00% $'132,893.00

FY 2019 TOTAL 4 PROJECTS $2,659,666.20 $2,616,898.30 15.00% $392,5U.74 48.78% sr,276,592.86

ROADWAY PRODUCTION DIVISION ANNUAL REPORT . FY 2017

$so,o75.e2l 37.84%

Arbor Tree & Land lnc. ,rnr,uua.rul

,,,,rro.onl nu.rrn

20185',12 srrr,uoa.onl ,a.rr*

EXHIBIT'3' PAGE 1 OF 1



ROADWAY PRODUCTION DIVISION

SBE GOAL & CONTRACTOR ACHIEVEMENT FOR PROJECTS FINALEO

lnitial
Contract

lnitialContract
Amounl

Less Continoencv

Final
Contract

FinalContract
Amount Less Final

contractor

Project
Number

Project
Name $6 Contin $$ %

FY20'19 County Funded Projects

Almazan Construction, LLC $203,895.00 9191,495.00 $4r1,490.00 $191,275.69 $r91,275.69 12a,732.2s 15.020/,

2013601 Canal Poinl Pedestnao Bridgo West Conslruction. lnc i811.5E5.00 5E11,585.00 14,s75.00 0.56% t797,852.00 1797,652.00 $4,575.00 o 5fy,

Rosso Sito Development, lnc 31,583,167.36 t!,583,167.36 $323,387.03 20.43% i1,396,63E.14 sl ,37 2,7A3.74 t122,579.76 30.7Aye

$681,519.00 $681,519.00 $228,690.00 33.56% $705,234.94 $7011,83,1.94 $26E,50E.0'l 38_10%

Rosso Sile Oovelopment, hc. $r,067,218.45 J1 ,052,7 44.20 421!,474.39 20.09% s1,062,226.16 51,056,849.37 $209,355.31 19.410/,

Dicke6on Florida,lnc 4653,768.96 t653,761.96 198,079.36 15.00% 5647,527.96 !647,527.96 s97,805.99 15.1lya

2006500 lndiantown Rd. & Jupiter Earms Rd. Rosso Site Development, lnc. $1,496,853.75 9r,448,762.50 t383,530.24 $1,493,388.66 11,436,158.56 3316,542.r8 22.14%

2015506 s849.298.00 $844,798.00 $199,734_00 23_64% $857,647-34 $857,647.34 $241,393.93 24.15%

2014515 Kirk Rd. S. over LWDD L-7 Canal ro Pot O Gold St. D-S- Eakin! Construction Corp. $1,207,343.65 i1,197,S43-65 $6!9,168.07 51.69% $r,196,188_91 t1,196,188.91 162a,797.75 52.57y,

RADPaving,LLC 4691,425.55 16s4,280 55 1280.069.60 12.81% 4730,691.13 $706,317.06 $296.329.64 a1.95%

2013530 Lyons Rd., Hillsboro Canal to 5W 18th Slreet R&OPaving,LLC t1,612,166.88 $1,580,313.13 t545,737.70 34.53yr t1,636,77r.03 11,560,531.r8 $425,13r.88 27.24%

Rosso Site Development, loc t4,307,307.30 $4,307,307.30 $2,536,208.64 58.88% 14,228,558.61 t4,228,558.61 t2,261 ,702.11 53.49%

$2,397,947.33 !2,265,666.27 iE66,305.76 3A.24yr s2,345,126.22 t2,213,97 2.35 $808,521.01 36.03%

2014300 Shetuood Forest Blvd. ov€r LWDD L 8 Canal RAOPaviog,LLC $705,164.20 t705,164.20 $138,380.50 19.62'k i779,338.77 $687,020.74 t150,992.25 21.g'oh

Rosso Site Oevelopmenl, lnc $743,S03.10 $717,863.10 $305,288.41 42.670/" $708,243.82 $690,906.63 $260,900_14 37.76yo

FY 2019 TOTAL 15 PROJECTS 419,012.563.53 $18,736,371.22 s6,786,118.70 36 22% 118,776,909.68 t18,378,r125.08 46,423,E67.24 34.95%

lnilialand FinalAward Amounts indude Ulilily Company Pa dpalion

Percenlage ligures are nol rounded

ROADWAY PRODUCTION OIVISION. ANNUAL REPORT FY 20I8

Contractot
Commitment

2016085 lBishon Rd . D€ad End to Jog Rd.

2O07O5SA JCent€rSt., Thelma Ave. to Woodland Estar* Dr.

2o1ssl8 lcons163 Avo., N. of Oke€choboe Blvd. to waro Dr.

2O155Oa lCorrl RidSo Dr., S. County Rogional Parl N. Entrance to 750 N.

2015525c lcR sso, w. of Twenty Milo Band Slope Protocrion - Ph.3. rv

25.76%

lKirk 
Rd. ovor LWoD L.s canar

2or5ro3 llinton Blvd. and S. Federal H*y.

2o1o5oaA lLyons Rd.i Lantana Rd to N. of LWDD L-14 can.l

2013s23 
lPurdy 

Lan6, Forest HillEl€montary ro East or Major orive oP o€velopmontor tho Treasuro Coast, LLc.

zot1eo6 ]walis Rd., LWDD E-3 canar ro Havorhil Rd.



ROADWAY PRODUCTION DIVISION
FY 2O2O BIDDING SCHEDULE

Proposed

Bid Date
Project
Number

Project Name, Limits Description
Miles .Bid-Est.

SM/PM Consultant
Addl. Ln. Miles $ (x 1000)

Nov-19 2017513

2011904

Kudza Rd. over LWDD L-8 Canal Bridge Replacement 0.'t 0.1 $755

$867

$1,500

$900

KFS/SMO

KFS/SMO

OY/wC

KFS/SMO

KFS/SMO

Wanlman

Last DevenportDec-19 Garden Rd., S. of FDOT Canal to S. of Blue Heron Blvd 0.3mi., 3 L 0.3

0.0

1.0

Jan-20 2017600 Loxahatchee River Road at SFWMO C-18 Canal Slope Stabilization 0.0 Wantman

Feb-20

Mar-20

2017512

2016505

2015601

2015511

Florida Mango Rd. over PBC L-2 Canal Bridge Replacement 0.1 0.1 R.J. Behar

Wantman

HSQ

Prairie Rd. over LWoD L-8 Canal Bridge Replacement 0.1 0.'r $900

$sooMa.-20 Central Blvd. and University Blvd lntersection lmprovements 0.1

0.1

2.O

0.3

0.3

KOF/FM

DY/WC

KOF/FM

Apr-20 Gateway Blvd. and High Ridge Rd lntersection lmprovements

1.6 mi., 5 L

1.1 mi, 4 L

$1,r80

$9,000 i HSQ

R.J, BeharApr-20 2013524 Haverhill Rd. from N. of Caribbean Blvd. to Bee Line Hwy 4.0

Apr-20 20'105048 Lyons Rd. N. of L.W.D.D. L-14 Canal to Lake Worth Rd
1.6 $11,000 KOF/ABK HSQ

Apr-20 2007500A Lyons Rd., from Lake Worth Rd. to S. of LWOD L-11 Canal 0.5 mi,3 L

2.1 mi,4 LMay-20 2013527

1997511D

'1997512A3

20't3102

2013't0'l

Lyons Rd. S. of LWDD L-38 Ganal to Atlantic Ave. 2.1 3.0 $r0,600 KOF/ABK HSO

May-20 Seminole Pratt Whitney Rd., from Orange Blvd. to S. of Northlake Blvd. 1.8 mi, 4/6 L
1.1 5.'t $'l9,50o KOF/ABK

May-20 Seminole Pratt Whitney Rd. and Northlake Blvd lntersection lmprovements

lntersection lmprovements

lntersection lmprovements

* Jun-20 Blue Heron Blvd. and Australian Ave

Blue Heron Blvd. and Congress Ave.

0.1 0.1 $350

$400. Jul -20

. Jul -20

Jul-20

0.1 0.1

0.t

0.3

2018508 Boynton Beach Blvd. and Acme Dairy Rd. lntersection lmprovements 0.1 $530

$2,10020't4507

2013s00

2018103

2012506

20'1a101

Gateway Blvd. and Military Trail lntersection lmprovements

lntersection lmprovements

0.1 Kimley-Horn
l

Jul-20

Aug-20

Aug-20

Sep-20

Linton Blvd. and Military Tr o.2 1.0

0.3

0.3

0.3

$2,100 Arcadis

Bolton Perez

Civil Design

Bolton Perez

Hypoluxo Rd. and Jog Rd lntersection lmprovements 0.'1 $1,100

$1,400

$780

PGA Blvd. & Military Trl lntersection lmprovements 0.3

Clint Moore Rd. and Jog Rd lntersection lmprovements 0.1

FY 2O2O TOTAL
* - Denotes Projects to be built by Annual Contractol

21 PROJECTS 8.7 20.0 $65,462

ROADWAY PRODUCTION OIVISION ANNUAL REPORT FY 2019

Rd.

URS

Arcadis

Kimley-Horn

Arcadis

DY/MA

OY/MA

OAF

DY/MK

XOF/SJ

DY/MA

KF/AMD

DY/MA

EXHIBIT "5" PAGE 1 OF 1


